TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Council members
FROM/PHONE: Herb Hyman/797-1016
SUBJECT: Resolution

AFFECTED DISTRICT: n/a

TITLE OF AGENDA ITEM: A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA,
AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER 2 BETWEEN THE
TOWN AND WHARTON-SMITH, INC. FOR WATER PLANT IMPROVEMENTS AND
WATER TRANSMISSION MAIN.

REPORT IN BRIEF: The Town Council previously awarded a contract to Wharton-Smith, Inc. for
water treatment plant improvements and water transmission main by Resolution R-2002-185. While
performing the project scope of work, the Contractor encountered certain unforeseen circumstances
which necessitated a change order. All cost involved in the requested change order have been reviewed
and approved by Calvin Giordano, the Town’s engineering consultant, and the Utilities Director.

PREVIOUS ACTIONS: Contract awarded by Resolution R-2002-185

CONCURRENCES: The change order has been reviewed by Calvin Giordano, the Utilities Director
and the Bid Specification Committee.

FISCAL IMPACT:
Has request been budgeted? Yes
If yes, expected cost: $34,730.00
Account Name: Utilities Department-Capital Outlay Account
Additional Comments: Not applicable

RECOMMENDATION(S): Motion to approve the resolution.

Attachment(s):
Procurement Authorization
Change Order Number 2



RESOLUTION NO.

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE
MAYOR TO EXECUTE CHANGE ORDER NUMBER 2 BETWEEN THE TOWN
AND WHARTON-SMITH, INC. FOR WATER TREATMENT PLANT
IMPROVEMENTS AND WATER TRANSMISSION MAIN.

WHEREAS, the Town previously awarded a contract to Wharton-Smith, Inc. for water
treatment plant improvements and water transmission main by Resolution R-2002-185; and

WHEREAS, field conditions necessitate a change in the scope of work services for this
project; and

WHEREAS, this change will facilitate completion of the project.

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN OF
DAVIE, FLORIDA:

SECTION 1. The Town Council hereby authorizes the Mayor to execute Change Order
Number 2 which results in a net increase of $34,730.00.

SECTION 2. The Town Council hereby authorizes the expenditure from the Utilities
Department-Capital Outlay Account.

SECTION 3. This resolution shall take effect immediately upon its passage and

adoption.

PASSED AND ADOPTED DAY OF 2003
MAYOR/COUNCILMEMBER

Attest:

TOWN CLERK

APPROVED THIS DAY OF 2003
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Reghy to: -

1800 Bller Deive

Suite £00 .
Forvt Lauberdale, Florida 3331
{934} 921-T76)

{954) 9216807 fax

$60 Vitkye Boulevard

Sulre 390

West Palm Beach, Floridy 33409
(561) 84446161

{561) 6646360 fax

CALVIN GIORDANO @oo2

Calvin, Giordano & Associates, Inc.

————

Engineers Surveyors Planners

Tune 26, 2003

Daniel Colabella
Urilities Director .
Town of Davie
6591 Orange Drive
Davie, F133314

Re: WTP Tmprovements & Witer Transmission Main
B-02-74
Change Order Mumber 2
CGézA Project No. 99-1165.3

Dear Mr. Colabella:
Dlease find the attached Proposal Nukess 11, 13, 14A, 154, 16 and 5C from the Contractar, Wherton-
Smith, Inc. The proposals request an incyeasc i the contract price of $34,730 and 3 additional ‘calendar

days, for wotk not covered under the original contract. This would make the confract date for
completion, August 13, 2003.

Flcase find the attached Change Order Number 2 authorizing the Contractos to proceed with the ‘sbave
rcferenced changes. Please excouts the form and return to this office for distribartion.

Please contact me if you have any commmetts 0T questions tegarding the above.
Sinserely,
CALVIN, GIORDANO & ASSOCIATES, INC.

loly g

Eric M. Jones, P E.
Project Manager

enclosure

oo Bil] Rahrig, WSI
Bil} Barto

PProjecisll FRPGST (3 Davie wWall & Water Stotree Tar.k\b‘ngmcemz\ﬂwﬂrpondemcm:ﬁs and Pay Requeslst061603-C0Z.doc
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CHANGE ORDER

PROJECT:' Water Treatment Plant Improvements &

CALVIN GIORDANO do03

No. 2

DATE OF ISSUANCE: 06/26/03

Water Transmission Main

OWNER: Town of Davie

CONTRACTOR:

Wharton-Smith, Ine. OWNER’S PROJECT NO.: B-02-74

CONTRACT FOR: Town of Davie Utilities Dept. ENGINEER: Calvin, Giordano & Associates Inc.

ENGINEER’S PROJECT NO. 99-1 1653

You are directed to make the following changes in the Contract Documents

 DESCRIPTION:

1) Remove the unforeseen trrust block and remove end re-install the 24" tee, including joint
restraint at the 127 transmission main fie-in for 2 cost of $21,102.

2) Install the 12 transmission main under the unforeseen concrete slabs at approximately station
30400 for a cost of $1,986.

3) Cut and plug the unforeseen 18" pipe in conflict with the 12" water transmission main at
approximately station 16+00 for & cost of $1,895.

4) Remove the existing flanged pipe and pipe couplings in the high service pump gallery and
replace with new flanged pipe and couplings for a cost of $5.245.

5) Instal] additional wire to accornmodate the motor heater at Well #10 for a cost of $2,748 and
three additional contract days.

6) Remove and dispose of the asbestos materials discovered in the portabie classrooms for a cost
of $3,500.

7) Credit the Owner for 8350 for the unit price amount of PVC casing mstalled

8) Credit the Owner for $1,400 for the stand-by time not used during the well installation.

PURPOSE OF CHANGE ORDER:

1) During the tie-in of the 127 transrmission main an unforeseen thrust block was encountered,
requiring removal and the re-ingrallation and restraint of the existing pipe-

2) During the installation of the 127 transmission main an unforeseen concrete slab was
discovered at Station 30+00, requiring additional labor to excavate and lay the pipe-

3) Duwring the instailation of the 12" transmission main, an unforeseen 18" abandoned pipe was
discovered at Station 16+00 in conflict with the proposed pipe requiring addjtional labor to
cut and plug the 187 pipe.

4) Duxing the mnstallation of the high service pumps it was discovered that the existing flanged
sipe was too short to make the conmeotion to the propesed piping and the existing couplings
were found to be deteriorating. Tn arder to utilize the existing pump support pads and
cond\éi;s the existing flanged piping and couplings were replaced with longer pipe and new
couplngs. '

5) During installation. of the well pump #10 it was discovered that the motor was equipped with:
a motor heater, Tequiring additional 115velt wires to be run to the well pump.

6) The asbestos survey on the portable classrooms revealed the presence of asbestos materials
requiring additional labor for proper disposal. The quantification of asbestos maaterials was
umknown until the resnlts of the survey.

7) During the installation of well #10,98-fest of PVC casing was installed at a unit price per
Yinear foot for 100 feet of casing. i

8) During the installation of the new wells the stand-by time was not used and is credited back
to the owner.
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ATTACHMENTS: {List documy ] s Proposals 11, 13, 144, 15A, 16 and 5C.
CBANGE IN CONITRACT PRICE: . o CHAI

Crigingl Centract Price Oniginal Contract Times

$1,717.060.00 220 subgtantial & 250 final (s or-date)

Net changes from provious Chengs Orders No._0_toMNe.__1 Net ¢hang from previous Change Orders Mo. _€__toNe. 1

$28,509.00 ' Q = —
Vi

Contact Price priar © this Chiange Orler . Contract Time prior to this Change Order

£1,745,505.00 221 gubstantial & 251 fmal {Jays or-daie)

" Wet Increasc (Decresse) of this Chiange Order Net Increase (decrease) of this Change Ozder

$34.730.00 3 (days er-date)

Contract Price with af approved Change Orders Contract Times with all spproved Change Orders

$1.780,239.00 924 gubgtantis] & 254 final (days or-date)

RECOMMENDED: APFROVED: APPROVED:
By Q"' L. g By: By:
Eoginser Town of Davic Cnontracior

Date: 6—/ Mfa?: Date; __ Dater
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| Wharton'-smim-; 'I'n'c.--'

CONSTRUCTION GROUF

April2,2003 ) PfdeSal'#il

Calvin, Giordano & Associates, Inc.
1800 Eller Drive, Suite 600 :
Fort Lauderdale, FL 33316

 Attention: . Mr. Eric Jones, P.E.
Reference: - Change of Condition # o S
ST System T Water Plant Improverents and Water Transmission Main
Owner: Town of Davie N
" Engineer: Calvin, Giordano & Associates, Inc. — Project #99-1165
W-S Project #02-034 ' o - '

Subject: 24" High'Service Pump Effluent Piping Modifications

IDe'ar Mr. Jones, |

" This proposal is follow up to the attached Change of Conditions #6 letter dated February 11,
2003, - | S R LN o

As you know; during the installation of the new 12" water transition main piping on February 6,
2003, Wharton-Smith uncovered a non-standard thrust block at the tie-in localion to the existing ,
24” tec. The concrefe thrust block was otiginally poured against the exjsting cast 247 butterfly .
valve and envelopéd an existing 6” water main adj acent to the new 12” fransmissjon main. Since
the location of the thrust block was interfering with the new 127 transmission main, it had to be -
removed so that the new 12” piping could be installed.- In-order to remove the thrust block, it' .

" had to be jack hammered out 50 as not to' damage the existing 6” water main. . .

‘During the tie-in of the new 127 transimission main to the existing 247 tée, it was discovered that
the existing 24" piping was 1ot adequately restrained. After discussions in the field with the
‘Owner, Engineer, and Wolverine, Wharton-Smith was dirceted by the Engineer and Owner to. '
remove the existing 24” piping and re-install the 24" tee, & new concrete thrust block; and new. -
247 restrained joint sleeves on both the south and the west ends of the existing tee. "A section of .
 the existing 6” water main was also replaced during this shutdown. In the spirit of cooperation,* -
and to assist the ‘Owner in placing the 24* cffluent piping back into sérvice; Wharton-Smith
agreed to perform this extra work. As a result of this extra work, Wharton-Smith has incurred .
additional costs. ' o . : '

3547 §.W, Coyporate Parkway - Palm dty, Blorida 34990 = Phone: 772/283-2044 « Fax 77212833121
OGCoI26e)  PCODIENES  CU COSBS06 '
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'Upon review and approval of our attached extra costs, Wharton—Smnh w111 requést that an~ . )

- equiitable: adjustment to the Contract be made for this addmonal work in accordance mth thc -
~ Contract Agreemcnt Arhcles 4.04-B and 12.01. o

. Attached is a datzuled brcakdown of the cstlmated costs assocmtcd vm‘h performmg fh:s o
. addmonal work : o _ . )

By rhutual acccptance of a lump sum agreement, we pmposc the above for thc fimn lump sum
add of ..$21,102.00 :

- Ple_ase ﬁnd attached for your mformamn and use:
‘s Quotation breakdown
. Subcontractor Quota‘aon

. Should yOu have any qucsuons regarding thls mattér,- feel free to contact me. o
| _Smcerely, B

WHARTON SMTTH INC

William Rahrig
_ ProjectManager >

T 02-034C-8A _
~John Grcmcr ProJcct Supen.ntendent-

WHARTON-SMITH INC.__




[}7/02/2003 08:49 FAX

CALVIN GIORDAND

@007

) T

L |,...;-1¢;x.. P 3
o Water Transnwsswn tdain

W-S WHARTON-SMITH, INC. CHANGE
3547 S W, CORPORATE PARKWAY PROPOSAL
PALM CITY, FLORIDA 34990 SUMMARY

GOMMERCIAL lNUHSTR!AL NG.: 11
¥ t i Ft MR

System |1I Water Plant lmprovements ar
LOGCATION: Davie, Florida DATE: Agprii 2, 2003
OWNER: Town of Davie DRWG NO.: Varies
ENGINEER: Calvin, Giorgane & Associates, InG. - Project No.: 95-1165 SPEC BEC:
T T ) T T s T S T T L e L e e i R T s i it Lt [ S
REFERENGCE: RFINO.: WORK DlRECTIVE NO. FIELD ORDER NO:
DESCRIPTION:
Modify existing 24* efiuent piping at naw 12" transmissien main tie-in.
FoNET TWHLAA ALTE 5 H ARTAHLHE L et Wi~k el TR 11 " A L I A AL T L (PR PRI 1L b a1 0 1L Lk | A S AR 17 75 2o A | L ke
PR CIN.
SKILLITRARE MANHOURS RATE CQST
1. DIRECT LABOR Laborer H 3 25001 % -
Mechanical MH ] 30,00 | -
Carpenier 32 MH 5 30.00 | & 960.00
Foreman MH 5 40,001 % .
Superintendent ] MH % 7000 | $ 560.00
Project Assistant 7 MH $ 65,00 45500
Project Manager ] MH 5 11000 BRN.00
A AL R SR : -
SUBTOTAL (1) 2,853.00
2. IHATERIALS AND EQUIPMENT DEScRIPTION QUANTITY UNIT FRICE CDST
2A INCORPORATED INWORK:  [Concrete o thrust block e 78,001 3 ~365.00
{Form material 1ls § 27600]S 275.00
Dumpster pull 1 ea € 27384($§ 273.94
[ .
$ B
[ -
[3 5
s -
2.8 CONSUMED IN PERFOR: Small ols and expendables 55 MH % 3009 165.00
2.6 EQUIPMENT: 3 -
s -
2.0 DIRECT COSTS: $ -
2E SALESTAXE% R R | 3y s it e 5 6A.74
________ SUBTOTAL (2) $ 1,143.68
3. SUBGONTR.ACTORS NAME DESCR]PT]ON OF wom( COST
3.A DIRECT: Wolverine Engineering Modlty and lnstali new p|p|ng 14,572.28
SUBTOTAL (3) $ 14 572,28




 Sffecter by this enange.
Signed: M_j_&@__-

L

_9_7_{02;12@3 05:48 FAX CALVIN GIORDANO [Zoos
4. CONSULTANTS NAME DESCRIPTION OF W’ORK 1 Eos-r rrrrrrr
s -
$ -
SUHTOTAL (4] g -
TR L NAME' COST _PERGENT _ FEE
A, Cantractor
1. Direct Labar ‘Wharton-Smith, Inc. 3 2,865.00 Fen (15%) % 42825
2. Materlal and Equigrient. Wharon-Smith, Inc. 3 1,143.68 Fee (15%) $ 171.55
B. Subcantractors: Wolverine Engineering $ 14,572.28 Fee (10%) $ 1,457.23
s =
$ 5
SUBTOTAL (5) B 2,057.03
G. Subtotal without Bonds and Insurance SUBTOTAL(1ta5) | 3 20,627.98
D. Beonds and Insurance 2% of 5C 5 412.56
E. Fee for Bonds and [nsurance, only Fee (15% of 5-0) $ £51.88
TOTAL COST OF THIS GHANGE PROPOS&L: GRAND TOTAL [ 21 102
= IR = DG
As part of this Change Froposal, the Contractor requests an extension of Contrac Time of days.
Justification:
AT AT A e TS i IR T T TR AT i e wa L L b ik [ ey ri AT T T ORI g, AT T THTIC T
RECCRD DOCUMENTS: Aspa‘\utmbchmosﬂ mcmmwmdwmswummmmw

! |

By: Wiliam Rahrig - Project Manager \

Date: ﬁ-T/;_:_,!Q 5

Contracter: Wharton-Smith, Inc. \
e AMENDATION by ENGINEER; {Forward 1o Owner for Review) '
Sigriature of Englneor _Date

T o T T !!nmt‘ T T T iner U a5 ] i g 5

- ‘mumwang'mfmfﬂrwﬁsmg) o

...............

Signature of Owner's Autharized Reoprasentative: o ate:
Tk LER AT AT [T T ST 0 Syl e Y HEATATIA AT TH RTTAITHLT AN S HA gt oot gy ey e PR P ke 1 B B T MR =]
OWNER: Town of Davie CDNTRACT QR Wharton—Smlth inc. F-‘ROJECT 02-034
FIELD: John Greiner - - Superintendent G-NO.2 1
ENGINEER: CaNvin, Giordano B Associates, Ing. OTHER. DATE: WDS
[T i T ) e AL R e A bt AT T T i A s
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ST w WOL VERINE ENGINEERING CONTRACTORS, INC.

16320 SYW SRk COURT
W RANGHES, PL 3331
EMAIL: WOLVERINEEMGEHOTUMAL COM

DATE: ppRRUARY 13,2003
TG WHARTON-SMITH, INC.

3547 8. W. CORPOATE PKWY.
PALM CITY, FL. 34590
ATTN: WILLIAM RAHRIG

TOWN OF DAVIE SYSTEM 1I-
WATER PLANT IMFRO
C.G&A. PROTBCT #95-163

12¥ TO 24" WATER TIE IN

DEARHILL,

ON FEBRUARY 6TH , WHILE ATTEMTING TO TIE OUR 12° DIP INTQ THE TOWN OF DAVIE'S
24~ EXISTING YIPE, WEENCOUN'I'EREDMAJORDIFEICUL’IIES AND TIME LOSS DUE TO
SEVERAL JTEMS,

THE FIRST ITEM 15 TEAT WOLVERINE WAS INSTRUCTED BY THE TOWN OF DAVIE TQ PRO-
CEBDWHHTHEREMUVALOFIHETERUHBLOCKONTPEEASTSDEOFITIE%‘WAND
VALVE WHEN WOLVERINE ASKED IF THE LINE WAS SHUT DOWN AND PRESSURE RE-
LEASEDFRDMTHEIJNEWEWERETOID“YBS”.WOLVERMPRDCEEDEDMASACMSE-
OF THE TOWNS VALVES NOT BEING COMPLETELY SHUT DOWN THE 24" VALVE

BI.EW OFF THE EXJSTING LINE.
THE OTHER BRING THAT THE 24" VALYE THAY BLEW OFF THE LINE WAS NOT PROPERLY

RESTRAINED EVEN BY THE STANDARDS OF WHEN ST WAS INSTALLED.
WOLVERINE IS REQUESTING COMPENSATION IN THE AMOUNT OF

$14,572.28
&

THANK YOU. ; z - //72”

Erere £ Sreser, /?'E’JKM

€9 3o/vd

UNDERGROUND UTILITIES & SITE WORK

103 INTHIATION ppoLBAaPEE go: G0 EBBZ/P1/Z8
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JUN-06-2003 FRI 03:42 PN Wharton-Snith, Palm City Fex NO. 772 283 32!

gE/B5/7803 14:E6 acqeEE TE44 WOLVERINE ECI

w WOLVERINE ENGINEERING CONTRACTORS, INC.

oo
p. 07

pacE €2

pHoﬂmw a0 v San Coser
W Ramonds, Ml 29231
AL wmvmngmmummmom

DATE: 1{NE 6, 2003

TO: WHARTON-SMITH, INC

3547 5.W. CORPOATE PRWY.
PALM CITY, FL. 34990

ATTN: WILLTAM RAFRIG

TOWN OF DAVIE SYSTEM IIT-
WATER PLANT IMPRO
C.G.&A PROJECT #98-165
BLOW OFF OF 24™ VALVE

DEAR BILL,

THURSUAY YEBRUARY 6TH
e SBMTO 12 AM—EUD, BRIAN, TODD, KEVIN, VINNIE = §1,201.30

(3) RENTAL SAWS, BLADES, GANFUEL, MEALS » §1.254.40

FRIDAY FERRUARY TTH

e 12AMTO 1AM—SAME LABOR AND EQUIPMENT AS ABOVE = $402.60

« 1AM TO SAM—BUD, BRIAN, TODD, KEVIN » $811.20

e 1AM TO SAM—SAME EQUIFMENT AS ABOVE = $580.80

e SAMTOJAM—BUD, BRIAN, AND PICE-UP TRUCKS — $378.00

»  B:30AM TO 8:30PM—BUD, BRIAN, TODD, KEVINY, MATT, MIKE = §3,520.50
e 3:30AM TO §:30PM—SAME BQUIPMENT AS ABDVE = 51, 86840
SATURDAY FEPRUARY 3TH

RAY, 104M TQ ZPM—EDDY = $2,160.90
o 9AM TO PM—SAME EQUIPMENT AS ABOVE = 51,254.40

ADD; $285.00 FOR ALOAD OF ROCK
SOBTRACT: FRIDAY 2AM TO 4AM —WORKED ON 12" LINE, T CONTRACT =5726.00

WOLVERINE IS REQUESTING COMPENSATION IN THE AMDUNT OF ©
$13.,659.30 - # 52,29 (ovm&e«-«%

44, s22.2%

EaNRAERC TSR

THE FOLLOWING IS A BREAKDOWN OF COSTS FOR THE BLOW OFF OF THE 24" VALVE:

« 5PMTO 12 AM—LOADER, COMBINATION, COMPRESSOR, GENERATER. (3 PICK-UP TRUCKS,

e  BAM TO 4PM—BUD, KEVIN, 9AM TO 4PM—TODD, 8:30AM TO APM—MATT, 930AM TO 1PM—

UNDBRGROUND UTILITIES & SITE WORK
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Wharion-Smith, Inc.

CONSTRUCTION GROUFP

February 11, 2003 CC#023

Calvin, Giordano & Associates, Inc.
1800 Eller Drive, Suite 600
Fort Lauderdale, FL. 33316

Aftention: Mr. Eric Jones

Reference:  Change of Condition #6
System Il Water Plant Improvemuents and Water Transmission Main

Town of Davie
W-8 Project #02-034

Dear Mr, Jones,

This Ictter serves as written notification that Wharton-Smith, Inc., bas discovered the following
o condition that differs materially from that represented by the Contract Documents:

During the installation of the new 127 water iransition main piping on February 6, 2003,
Wharton-Smith uncovered a non-standard thrust block at the tie-in location to the existing 24"
tee. The concrete thrust block was originally poured against the existing. east 24" butterfly valve
and enveloped an existing 6" water main adjacent to the new 12" transmission main, Since the
location of the thrust black was interfering with the new 12" transmission main, it had to be
removed so that the new 12 piping could be installed. In order to remove the thrust block, it
had to be jack hammered out so as not to damage the existing 6" water main. .
o

Once the tie-in of the new 12" wansmission main to the existing 24” tee was complete, the
system was placed back into service. Subsequently, the existing piping would not hold pressure,
and afer site investigations, it was discovered that the existing 24” piping was not adequately
restrained. After discussions in the field with the Owner, Engineer, and Wolverine, ‘Wharton-
Smith was directed by the Engineer and Owner to remove the existing 24” piping and install a
new 24” tee, concrete thrust block, and 24" restrained joint sleeves on both the south and the
west ends of the cxisting tee. A section of the existing 6" water main was also replaced during
this shurdown. In the spirit of cooperation, and to assist the Owner in placing the 2 » effluent
piping back into service, Wharton-Smith agreed to perform this extra work. As a result of this
extra work, Wharton-Smith hag incurred additional costs.

A propose] for this differing site condition will be provided at a later date since the total jmpact
. of this interference is mot vet known. Upon zeview and approval of our exfra costs, Wharton-

3547 S.W. Corporate Parkway » Palm City, Florida 34990 « Phone: 772/283-2944 « Fax T12/283-3121
OG CD2669  PC CO4ERRS QU COS&06
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+

Smith will request that an equitable adjustment o the Contract be made for this additional work
in accordance with the Contract Agreement Articles 4.04-B and 12.01. Wharton-Smith reserves
the right to ¢laim additional Contract Time as a result of this interference.

Should you have any questions regarding this matter, feel free to contact me.

Sincerely,

WHARTON-SMITH, INC.

Ao

William. Rahrig
Project Manager
cc: 02-034 C-8A

John Greiner — Project Superintendent
Brain Hagerich — Regional Manager

WHARTON SMITH INC.
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Wharton-Smlth inc.

CONSTRU CTION GROUP

May1,2003 : . Prbpnsal'#. 13

Calvin, Giordano & Assaciates, Ine.
1800 Ellet Drive, Suite 600
Fort Lauderdalc, FL 333 16

Attentmn- _Mr Eric Jones, PE

Reference: . -Chznge of Condition 48 Concnztc Slab Ccnﬂmt a2t NW 37" Street,
' ' System IIT Water Plant Improvements and Waicr Fransmission Mam
Owner: Town of Davie -
" Engincer: Calvin, Giordano &Assoc1ates Inc —Project ? #99 l 165
. 'W-S Project #02- 034 o

DearMI .IOnes,
During installation of the 127 water u-ansxmssmn main pnpmg on January 27, 2003 Wharten—Smtﬂ‘ll'
 encountered an interference” with unforeseen underground concrete slabs at. the approximate location of station

_ 30+00. This conflict caused additional excavation-and equipment ‘downtime to install the ransmission main -
plpmg in ‘thlS area. Asa result- of this mterrupnon in the werk, Whaiton-Smith has incurred addmonal costs.. '

' Upon review and appmval of our attnched extra costs, Whaﬂon-Smnh will request that an equttable ad_]ustment
_to the Contract be made for this addmonal work in accordance with the Contract Agreement AI‘I;].C]BS 4, 04-B g
and 12 0L _ : . .
' Attachcd isa detatled breakdown of the estlmatcd costs assoc:ated mth perfonmng this addltmna.l work

By mumal aceeptance of a lump suri- agreement, we propose the ‘above for the firm. 1ump sum add of
' Sl 986 00 - . :

Please ﬁnd attachcd for your mfon-nahon and use:;
+  Quotation breakdown
X Subcontractor Quotation -

. Shou].d you have any quesuons regardmg th1s matter feel free io coniact me
., Smcerely,
K WHARTON smm mc
. William Rabrig .
. ProJect Manager

e 02-034 C-SA -
- Yohn Greiner — Project Supenntendent
" Brian Hagerich — Regional Manager

3547 $.W. Corporats Parkway + Paim City. Florida 34990 » Phorc: 772/283-2944 » Fax 772/283-3121
CG 032669  PCCUAH3ES  CUCOS6506 .
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) WS WHARTON-SMITH INC. CHANGE
4547 S.W. CORPORATE PARKWAY PROPOSAL
FALM CITY, FLORIDA 34390 SUNMMARY

CIVIL, COMMERCIAL INDUSTRIAL Mo 13

i A l p ~

BROJECT NAME: System NIl Water Plant Impruvements e We: Transmission Main We5 JOB NO. 02024

" LOGATION: Davie, Florida DATE: May 1, 2003
OWNER: Town of Davie DRWG NO.: Varies
ENGINEER; Calvin, Giordano & Associates, he. - Projeci No.: 99-1165 SPEC SEC.

O nENCE:  RFINO: e CTIVE NO. e ARDER NO.. -

DESCRIPTION:

Change of Conditions #8 - Canfiict of 12" water transmission maln with undergrourkd, unforeseen concrele alsbs at approximate station 30+00.

Additona) excavation and equipment Jowntime ocoumed as a resuit of this confli¢l.

| FIRAL e I {1 s Tt -tk ] 11 4 VR B Ll '_"H‘“ﬂ!ﬂﬂ;mmﬁ a 'Sy i} AN
SKILL/TRADE MANHOURS RATE COST
1. DIRECT LABOR Labarer MH s 25005 -
Mechanical MH $  %0.00(8 .
(Operator MH $ 4000 | § -
Foremart MH $ 4000 % -
Supermendent 1 MH $ 7000} % 70.00
}Pm]ed Aasistant 1 MH - 6500 | § 85,00
Project Maneger 2 T §  1.0.00]8 230.00
i 5 -
SUBTOTAL (1) 3 355.00
R ALS AND EQUIPMENT DESCRIP‘HON ou.wnw ] uNiT PRICE cosT
2A INCORPORATED IN WORK: ) $ =
$ -
3 =
[ -
$ -
B -
3 -
[ =
28 CONSUMED IN PERFOR: Gl tools and expendables FyvE 5 300|S 12.00
2.C EQUIPMENT: 3 "
$ =
2D DIRECT COSTS: 3 -
2E SALES TAXS% & 7 T 3 %7
) BUBTOTAL (2 3 12.72
3 SUBCONTRACTORS NAME DESCRIPTION OF WORK _ cosr
3A_DIRECT: Waiverine Engineenng Fdcimansl excavation and downfime 5 130000

e

SUBTOTAL (3)
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4. CONSULTANTS NAME DESCRIPTION OF WORK . COST .
SUBTOTAL (4)
= TEE STRUCTURE NAME cosT F'ERGEN’T | FEE
£. Contracior
1. DiractLabor wharton-Smith, inc. [ 355.00 Fee [15%) s 5325
% Material and Equipment.  [Wharton-Smith, 4nc. 4 12.72 Fee (15%) $ 1.9
B. Subcontracters: Wolvering $ 1,380.00 Faa (10%) $ 438.00
s _
s _
SUBTOTAL (5) $ 193.16
G. Subtots! without Bonds and Insurance SUBTOTAL(1t05) | $ 1,940.88
D. Bonds and [nasurance 2% vf 5-C [ 3g.82
{E_Fee for Bonds and Insurance, only Fex{(15%of5-D) | § 582
TDTAL COST OF THIS CHANGE PROPOSAL GRAND TOTAL $ 1,986
A5 part of this Change Proposal, the Contractor requests an extension of Contract Time of _Q____days.
Justification;
HLIEA [ LA b =) o 1A | LT | L 4 e e ) oo i A1 4 P L PN il v = R M e L 122 Lo D il JEHEk
REGORD ROCUMENTS: _ as part o this Changa Proposal, the Contaciar shall movida spplicatie recad grawing Infermation
{affoctod by the changa.
 Signed: i
By: William Rahrig - Project Managar strio

Contractor: Wharton-Smith, lne.

e S

BEQJJMMENDA]]QHMH@HEEB (Fowvard to Owner for Revm)

-----

Signature of Engineeh

Dale:

L Jeiogl AT T LT
ACCEPTANCE BY OWNER:

T A i L L B P R HT
( relurn {o engineer for procassing)

Signature of Ownier's Authorized Representative: Drate:
T ——— - - e — e
OWNER: Town of Davie CONTRACTOR: Whartnn-Smrm lnc. PROJECT:02-034
FIELD: John Greiner - Suparintendent Q-NQ. 13
ENGINEER Galvin, Giordano 8 Associates, Inc. OTHER: DATE: 5/1/03
=ik PR R AT S R b 18, &) td e B a1 ) Zncte] TP
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gp/l4as28@3 @7:R2 45458087544 WO VERINE ECT

- w WOL VERINE ENGINEERING CONTRACTORS, INC-

PHONESHE4ERGIEIA 15220 W S2ND CourT FANIYSAGE0-7944
oYW RANCHES, FL A3T31
EMAIL: WOLVERINEEN GRHOTMAL.COM

DATE: FEBRUARY 14,2003

o= 2]

s

oRde  TO! WHARTON-SMITH, INC
e 3547 W, CORPOATE PKWY.

PALM CITY, HL. 34990
ATTN: WILLIAM RAHRIG

TOWN OF DAVIE SYSTEM II-
WATER PLANT MPROVEMENTS
C.G.&A FROIRCT #09-165
CONFLICT W/ CONCRETE SLABS
NW 37 ST.

DEAR BILL,

DURING THE WEEK OF JANIARY 27,2003, WOLVERINE ENCOUNTERED, ON TWO SEPARATE
OCCASIONS , UNRFORSEEN CONCRETE SLABS OVER WATER PIPES, WE EXPERIENCED ADDI-
TIONAL WORK, EXCAVATING AND LAYING RENEATH THESE SLABS.

WOLVERINE IS REQUESTING COMPENSATION 1IN THE AMOUNT OF :

$1,380.00

o)

4 o)
’, ks
R
=
b
s
T
B
ATTTT

ettt
A

ol Y R
k)
T
e

m*{ﬁ; UNDERGROUND UTILITIES & $TTE WORK
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Wharion Sml’rh Inc‘

CONSTRUCTION GRO urp

N | Proposal #14-A
Calvin, Giordano & Associates, Ioc. o

‘1800 Eller Drive; Suite 600
Fort Lauderdale, FL 333 16

Atter_ltion: Mr. Enc Jones, P.E.

Refetence: Changc of Condmon #9 Conflict: wrrh an Unforeseen Exxstmg 187 P1pe
- System Il Water. Plant Improvements and Water Transmission Main. -
‘Qwneri TownofDavie™
Engineer: Calvin, Giordano & Asqoclates, In_c:. - Pro_]ect #99-1165
 W-S Project #02-034 - - , _ B

Dear M. Jones,

This proposal Iettcr is follow—up o ¢ our. verhal agreemcnt at our menthly progress meetmg on-June 5,
" 2003, concerming an mterference with an cx]sung unforeseen 18 pipe at, the approxmlate location of

stat:on 16+00 : : _ -

Pursuaut to our verbal agreement in our mcctmg refecrenoed above attachcd ts a re'ﬂsed proposal anda - .
deralled breakdown of our extra costs assocla‘tcd with performmg this adchtmnal work :

By mutual acoaptance of a lump sum agreeme-m, we propose the sbove for the firm 1ump sum p add of '
B R $1,899.00 _

Please find attached for your jaformation and usc o
Quotation breakdown '
. Subcan‘tractor 'Quotation
L Should you have any queshons regardmg th:s matter, feel free 1o coutact me; .

' Smcemly, -

WHARTON SMITH INC

William Rahrig -
Project Ma'n'agm_'

ecr 02-034 C-8A S
Tohn Greiner — Project Supermtendent '
Bnan Hagerich — Reglonal Manager '

3547 $.W. Corporaie Pa:kway + Pulm City, Flerida 34996' Phoac: 772/283-2944 « Fax 772/283-312}
CG CD32669  PCCOARNES CU COS6506 '
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W-S WHARTON-SMITH, INC. CHANGE
3547 S.W. CORPORATE PARKWAY FROPOSAL
PALM CITY, FLORIDA 34930 SUMMARY
cIVviL COMMERCIAL INDUSTRIAL NG : TA-A
PROJECT NAME: Systern 11l Waler Plant Improvements and Water Transmission Main W-S JOB NO. 02-034
LOCATION: Davle, Florida DATE: June §, 2008
OWNER: Town of Davie DRWG NCL! Vares .
ENGINEER: Calvin, Glordano & Associates, Inc. - Projact No.: 39-1165 SPEC SEC:
L 7 sl (LB ur Jrk i | T T o A et I PE e AL | ! ok P o) oy Lhr koL
REFERENCE: RFINO.: WORK DIRECTIVE NO.; FIELD ORDER NQ.:
DESCRIPTION:
Change of Conditions #9 - Confict of 12" water transrrisslon main with undergronnd, unforeseen existing 16" pipe at approximate siation 16+00,
additioral work 10 cut and plug the existing pipe, excavation, and equipmert, downtime eccured 25 4 result of this conflict.
fafnd it =0, 145 ] o LR T A AL e V| T AT T A L e LML 5 e L 1T L 1 ey 4 AL (Lt A5
PRICING INFORMATION
SKILLITRADE MANHOURS RATE cosT
1. DIRECT LABOR 1 aborer WMH 5 250001 % -
IMechanicl MH § 30.00 | $ .
[Gpamtor MH $ 4000 | § .
|[Foreman MH % 4000 | § =
fSuperintendent MH $ 700018 =
|ijed Assistant 1 MH H 65001 % £5.00
Proigct Manager MH -] 110001 & 220.00
T i S $ &
e . - SUBTOTAL (1) g 2B5.00
2. MATERIALS AND EQUIPMENT DESCRIPTION UNITPRICE| ____ COST
2 INCORFORATED IN WORK: T — —_—— o ————————t s e z
[3 .
3 &
3 -
3 .
3 m
3 .
[ -
2.8 CONSUMED IN PERFCR: Small tools and expendables 3 M $ 300§ 900
2.5 EQUIPMENT: 3 -
3 .
2D DIRECT COSTS: [ -
2E SALES TAX 6% % S ; i 5 0.5
e N — I SUBTOTAL (2) & 9.54
3. SUBCONTRACTORS NAME DESCRIPTION OF WORK CoST
3A DIRECT: HWohverine Engineering Additional cxcavalion and downtime . 1380.00
SUBTOTAL {3) $ 1,380.00
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4. CONSULTANTS NAME DESGRIPTION OoF WORK | COST
SUBTOTAL )
% FEE STRUCTURE COST PERGENT FEE
A. Gontractor
1, Direct Labor: \Wharton-Smith, Inc. ) DR 00| - Fes {(15%}) 3 42,75
. Material and Eguipment: Wharton-Smith, Inc. $ a.54 Fee {15%) ] 1.42
8. Subcontrastors! Wolverine 3 1,380.00 Fee (10%) 3 138.00
[ .
5 -
BUBTOTAL(S) |5 182.18
[<. Subtotal without Bonds end Insurance SUBTOTAL (1to5) | § 1,856.72
{B. Bonds and Insurance 2% of 5-C $ 37.13
| E Fee for Bonds and Insurance, only Fee (15% of 5-1) $ E5T
_ TOTAI.. COST OF THIS CHANGE PROPOSAL: GRAND TOTAL $ 1,899

WMWW e L J T WA LT, ST PR R o U

As part of thiz Change Proposal, the Comtractor requests an extension of Contract Time of D days.

Jugtification:
T T T e i e T T K I BT T oy LT e s TE b L EE R e S ]
RECORD DOCUMENTS: s ped of thie Crangs Fropesd), mcuumv#dlpmmapplmwddmdmﬂm
| ffecied By thie change. M
Signed: ,;@,._..s—v ;|

By: Wiliam Rahrig - Project Manager \ Date: Q‘!Q z 03
Contractor; Wharten-Smith, Inc. N\ )

TR T i =¥ T

Charazair P T e S T e

EE,Q_QMMENDA]]QHMNM (Forward 10 Owner for ! Review)

TR N M T L

AQQEEI&NQE_BY_QWHER- { return to engmeer for pro

cassing}

Signature of Cwner's Authorized Reprasantativer Date:
[P
OWNER: Town of Davie EONTRACTOR: rr— Ty ihe. JPROJECT: 02-034
I EIELD- John Gralner - Superinizndent amNO.: 15-A
DATE: 6/5/02
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. ©@3/14/ 2683 p7:52 q5aE6B75d4 WO _WERINE ECI PAGE B3

w WOLVERINE ENGINEERING CONTRACTORS, INC.

FAN-=354-680-7514

oNESSEED-3E33 1ESZD SW SaNp COUR!
P SV Franitmtsy FL o u i 0

THAL: WOLVERINEENG@HOTMAIL.COM

DATE: praRUARY 14,2003

TO: WHARTON-SMITH, INC.
5347 8.W. CORPOATE PEWY,
PALM CITY, FL. 34990
ATTN: WILLIAM RAHRIG

TOWN OF DAVIE SYSTEM m-
WATER PLANT IMPROVEMENTS
C.G.&A PROYECT #55-163
CONFLICT W/ 18" FIPE
DECZ6,2002

DEARBILL,
N DECEMHER. 25TH, 2002, WHILE INSTALLING THE 12" DIP TN THE ARF.A INSIDE THE
DPLANT AT THE FENCE (OTNG INTO ST, BERNADETIE'S, WOLWENCOUNI'ERED

AN TINFORSEEN 18" PIPE WEE)CPERIENCEDDOWNTEGEWHEB AWATTING A DECISION

5 E)

AND ADDTTIONAL TIME TO CUT AXD FLUG PIPE.

g WOLVERINE IS REQUESTING COMPENSATION TN THE AMOUNT OF:
o s138%000
i THANK YOU, .
EVERETY BIEBER, PRESIDENT

UNDERGROUND UTTLITIES & STTE WORK
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Wharton SITIIﬂ'I Inc o

o : _ C‘DNSTRUCTION GR.CJUP_
June 6, 2003 - Proposal#lS-A

Calvin, Giordano & Assocmtas Ino
1800-Eller Drive, Suite 600
Fort Lauderdale, FL 333 16

Attention: Mr. Exic Jones, PE.

- Reference: Change of Condmon #7 . : '
' - System T1I Water Plant Improvements and Water Transmmswn Mam
" Qwnei: Town of Davie o
. - Engineer: Calvin, Giordano & Assocmtes Inc - Pro_]cct #99- i165
© . 'W-S Project #02- 034 : . _

Subject: Extension of Existing 18" High Service Pump Station « Header Pzpmg

Deaer Jones, :

" This p:oposal 1etter is fo].low-up to our verbal agreement at our monﬂﬂy progress meetmg oni June 5, .
-2003, ooncemmg the modifications to the emstmg 18 thh gervice pump station dxscharge and suctmn-;"

- plptl’lg

Pursuant to our verbal agreement in-our - mesting referenced above, a.ttachcd is-a rewsed proposai and a
: dctm]cd brcakdown of our extra costs assocmtcd with performing this addltmna.l work T

'.'By mutual acceptance of a lump sum agreement, we propose the above for the f rm 1ump sum add of_-_ S
8 e . 1. 245 00 : : : '

Plcase find attached for.your mfomanon and use:
_ " Quotation breakdown
_ 0_ Suppher Quotanon
' Should yon have any questlons regardmg thls matter feel free to contact me. }
'Smcere]y, _
. WHARTON SWTH INC

" William Rabrig
PrOJect Manager

cc: - 02 034 C- SA
© . John Greiner — Project Supenntendent
Brian Hagerich ~ Regional Manager

3547 SW. Curporate Parkway » Palm City, Florida 34990 + Phove; T72/283-2944 ¢ Fax 772/283-3121
COCovees  PCCOM38S  CUCOSESS G
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W-s WHARTON-SMITH, INC. CHANGE
3547 S.W. CORPORATE PARKWAY PROPOSAL
PALM CITY, FLORIDA 34990 SUMMARY
CIVIL COMMERCIAL INDUSTRIAL NO.: 15-A
- s a 2 : s ! sk al — : —
PROJECT NAME: Gystemn [l Water Plant Improvements and Water Transmission Main W-S JOB NO. 2034
LOCATION: Davia, Florids DATE: June 5, 2003
COVNER: Town of Davie DRVWG NO. Varies
ENGINEER: Catvin, Glordano & Assoclates, ac. - Project Ne.: 88-1166 SPEC SEC:
W™ U F el R Lt 1| o] | FLAPLA AL w1 1l [i3 A rek P ML T e e | ol
REFERENGE:  RFINO. WORK DIRECTIVE NO.: FIELD ORDER NO..
DESCRIPTION:
Extend existing 18” header piping &t the High Service Pump Staton gallery to accommédate new puUmps.
rilare ol ar ) W7 e H A= p g v L i ebrd AL 3 el Tt I P A H W [’ ey P e A | [T b Yt e T i
SKILL/TRADE MANHOURS RATE COST
1. DIRECT LABOR |_aborer MH [ 25.00 | % -
|Mechanicai 16 MH §  3000[5 480.00
|campenier MH $ 20.00 | § -
{Foreman MH § 4000 | % -
{Superintendent ] MH $  TO00|% 560.00
[Prutect Assistant 2 MH § 65001% 130.00
Project Manager 4 MH s 1oonls 440.00
GiRHE B ; : ¥ :
SUBTOTAL (1} $ 1,610.00
2. MATERIALS AND EQUIPMENT DESCRIPTION UNIT PRICE
2.4 INCORPORATED IN WORK: Replace exlsting spaots s 5/849 |8
Replace exisling dresser cpigs Zea s 244.92|8%
IModify existing restrainis 1l § 350.00]%
Empster pul ik [3 - 15 -
Boom-truck rental {1-days) 1 day § 600.001% 500.080
& =
s -
[ -
2B CONSUMED (N PERFOR: [Smait toais and expendables 30 MH 5 3.00(% 90.00
2.6 EQUIFMENT: 3 .
$ =
2.0 DIRECT COSTS: 3 g
2E SALES TAX 8% $ 161.21
_ SUBTOTAL (2} ] 2,548.03
3. SUBCONTRACTORS NAME DESCRIPTION OF WORK cosY
9A DIRECT: Universal Painting Baint new pipa spoals B
SUBTOTAL {3) 3 -
T P ot T o P A
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4. GONSULTANTS DESCRIPTION OF WORK
.W—MIWJ
S -
— s -
SUBTOTAL {4) 5 -
R EESTRUCTURE . | NAME cosT PERCENT FEE
A Contractor
1. Diregt Labor Wharton-Smith, Ine. ] 1,610,008 Fee (15%) 5 241.5D
2. Matenal and Eguipment: VWharton-Smilth, Inc. $ 2,848.03 Fee {15%) $ 42720
B. Subconiractor:: Universal Painting 3 - Fee (10%) % -
% -
5 -
SUBTOTAL (5) $ 666.70
. Sybtotal without Bonds and Insyrance SUBTOTAL{(1w5) | § 5126.73
D. Bonds and Insurancs 2% of 5-C $ 102.53
[E-Fee tor Bonds and Insurance, only Fee (15% of 50 1§ 15.38
TOTAL COST QF THIS CHANGE PROPOSAL: GRAND TOTAL $ 5245
as part of this Change Prepesal, the Contractor requests an axtension of Gentract Tirne of . 0__days.
Justification:
Wmm_wm«mmmmmamm ng ¥
afincind by this clange.
Signed: [
By: William Rahrig - Project Manager Lflesfo

Contractor: Wharton-Smith, Inc.

Signature of Enginsar.

T -P’Hrrmﬁmmﬁ.—m&uﬂa&ﬁmﬂﬁ'

ACCEPTANGE BY OWNER: ( retum to engineer for o)

PR Y LT

Signature of Owner's Authorized Reprasentative’ _Dater
e ——s————]
IOWNER Tcmn of Dawe CONTRACTOR Whartun-Smith. Inc. |PRQJECT02-034
FIELD, John Greiner - Supatintendent 10-NO. 15-A
ENGINEER: Calvin, Glordann & Assoglates, Inc. QTHER: DATE: 6/5/02
2 R ] 2 i T TDEIT AT o P e [ o AL A L O AR R TRE AL BT I T
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RightFaX 4/3/2003 & 32 PACE 171 BRightFax
FEI-DAVIE WATERWORKS $1205
FERGUSON 5850 ORANGE DR Dafiver To: BILL WEBRTON SWITH
ENTERPRI RISES, DAVEFL 33 Framn: Wixxi Kushm=
lNcea Commens: OERE L8 CHRWGE MODER MATERIAL
L
1202 APR (3 2002 FERGLUION ENTERPRISES, INC.
TELPOMPAND BEACH, Fiu wWWw #1258
Price Quototion Poge i 1
Phonc 3 6547920501
Fox : P54-792-4358
Bid No..._.c  B27705
Bid Date....: 0A/03/03 Cusf Phope: 407-321-841C
Quoted By.: NK Tenms. ..o NET 10TH PROX
Customear: WHARTON-SWITH INC Ship To: WHARTON-SMITH. INC
“WATER PLANT F TRANSMESION MA “WATER PLANT & TRANSMISSION MA
o0 BOX 471028 3500 P 75 AVE
750 COUNTY RDH1E BAVIE, FL 33024
LAKE MONROE. FL 3347
Cust PO#..: CHANGE ORDER Job Name: WATER PLANT & TRANSMISSION MA
ftern Description ouonily MNet Frice U Total
5P BIFPEPR ~ Ja'x 30 FLE X PE PRIVER - 2 576490 A 115498 of—
5.4 1FPEPR & Y 107 A5 X PE PRIMED 1 77790 EA 7779
NE1S0FFEATS 18 NECPRENE 1/B FF 1504 SSKT 2 25.430 EA 50.686
HDCET18% 1-1/8X5  HOT OIP ALY HEX BOLT 32 3.000 EA o.oa
HOHK113 1-1/8 KCOH DIF GALY HEX NUT a2 0.0m0 EA o.0a
NEQ SORREG18U & NEOP 1/BFFF 1504 GSKT 1 £.470 EA B.61
GHHCERN 3/AX%112 &ALV HEX HEAD CAP SCRW B P.000 B8 non
SOHNF /4 GALV DIPPED Hvy HEX NUT -] 0.000 EA [alas]
-REY 15" a-19.5-1 STEEL COUPLINGS 2 S44.920 EA 43984 oMk——
SASZ3ZH0TC 34 TRUE UNICN BALL WALVE W/EPDM ] 63540 £A $3.54
Nel Total: 1847.62
Teoe: 110.86
Total: 1958 .48
pricas ame bcsed on recs! c:f-l-he totgl querdtty for mmadu:ne et or shi
% ng onh( arv:! ara ::: = rog mnﬁ %onme Buvgrys »::|<'.=1 aliar’s et %-r?d chdrhnns 1]30) Ao Uf-rg Eﬂd
er erms al e.- 1o prce changes. E.a'ller net res;:}orxdde for maloys \é =
ortrol, u'\'_‘.h "r n& NT!AE-‘D“ ba('rhs Iy, fhocture TER DISCLAIME ALL EXPRESS OR
IMP! \ED WARRANIIES INCLIJDLNG Al L EMPLEE ARRA £ OF MER H.ANTAE!LHV AND FFNESS OR FlTNESS FOR A PARTICU
PURSESE. IN NO EVENT WILL SELLER BE LIABLE FOR ANY INC IDENTAL. PUNTIVE. SPECIAL CIP CONSEQU L DAMAGES ARSING
REC'M OR INDIRECTLY O TH DPEEATION OR USE D THE PRODUCT SELLER'S LLARLITY, IF ANY, SHALL Eﬁel.IMTrED 0 £
155 FRICE RECEIVED EY nofions are avalioble upon n reglest of o be v 1l ot

'LLER C.campl
W, -fergu'.mcnrn{acn!esterrm T
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April 2, 2003 CC # 029

Calvin, Glordano & Associatss, Ine.
1800 Eller Drive, Suite 600

Fort Landerdale, FL 33316
Attention: M. Eric Jones, P.E.

 Reference: Change of Condition #7

wharion-Smith, IncC.

CONSTRUCTION SROUP

Systern [ Water Plant Improvemerts apd Water Transmission Main

Town of Davie
W-S Project #02-034

Dear Mr. Jones,

This letter serves as written notification that Wharton-Sruith, Inc., has diseovered the following
condition that differs materially from that represented by the Contract Documents:

During the final layout of the new 18" high service pump station discharge and suction piping o1
March 31, 2003, Wharton-Smith discovered that the existing flanges on both the 18 suction and
discharge header piping are approximately 5” shorter than what is shown. on Contract Drawing
12. As a result, if the new 18" suction and discharge tees are placed on the existing flanges as
shown on the drawings, the new pumps will shift approximately 57 to the ‘West, and will not fit

on the existing pump pads.

Wharton-Smith recommends that new, longer, 18” flange x pe suction and discharge spools be
purchased to replace the existing 18” flange x pe suction and discharge spools to the existing
dresser couplings. (See attached sketch, SK-1) Since the existing 18” dresser eouplings on the
suction and discharge header piping appear 10 be damaged, Wharton-Smith also recommends

replacing the existing dresser couplings.

Should this recommendation be accepted, 2 proposal for this extra work will be provided. Upon
review and approval of our extra costs, Whartoa-Smith will request that an equitable adjustment

to the Contract be made for this additional work in acc

ordance with the Contract Agreement

Atticles 4.04-B and 12.01. Wharton-Smith reserves the right to claim additional Contract Time

as a result of this differing site condition.

3547 3.W. Corporate Parcway « Palm City. Fiorida 34930 » DPho

ne. 772/283.2944 « Fax 772/283-3121
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Showld you have any questions 1¢ parding this matter, feel free to contact re.

Sincerely,

WHARTON-SMITH, INC.

e

Willizm Rehrig
Project Manager
ce: 02-034 C-8A :

John Greiner — Project Superintendent
Brain Hagerich — Regional Manager

WHARTON-SMITH INC.
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May 29, 2003 B o o Pl‘_dpbsal#lﬁ

Wharton Smlih lnc

Calvin, Giordano & Assocmtcs, Inc.
1800 Eller Drive, Suite 600 .
Fort Lauderdale, FL 33316

Attention: Mr. Enc Jones, P E
Reference: Syst::m I1I Water Plant Improvements and Water Transmrssron Mam
" Qwner: Town of Davie
Engineer:. Calvin, Grorda.uo & Assocmtcs, Inc. —Project #99 1165
- W-S Prolect #02-034

Subject: - Instail Addltronal Wire in Exlsung Condurt for Well #1 0 Motor Heater

- ._Deaer Jones,

- Wharton-Smrth proposes to furnish ﬁaa necessary Iabor maicnals, cqulpment, tools, and supervision to -
instail additional wire to accommodate the motor heater at the new Well #10 pump, n accordancc with
the attached Engmeer $ Tesponse. to RFI #009. _

" Since this work wrll begin once all other work has been completcd Wharton—Smlth will requu‘e that three -
3) additional days be added to-the Contract Time. The costs and time estimates are also0 cuntmgent on ..

acceptance of this proposa.l by June 6, 2003, and 2 Change Orcler LssuEd by June 30 2003. . '
Attached isa demded breakdcrwn of the. est:mated costs assoc:ated wuth performmg this, addmona[ work

By rnutual acceptance ofa lurnp sum agrcemcnt, we propose the ab0ve for thc firm Iump sum add of § :
[ S aenetrien --$2,748. 00 , K

Piea.se ﬁnd attached foryounr. mformatron a.nd use:
s Quotation breakdown :
- Subcontractor Quotatlon

'Should yau have any quesuous rega.rdmg tins mattcr? feel "ﬁ-c_e to 'c_o_r'rtact me,.
' Smcerely, ' ' |
‘W'HARTON—SMITH IN C

fﬁf/hjj‘m‘;-

William Rahrig
Project Manager

cor - 02-034C-8A- -
John Greiner — Pro_]ect Supermtendcnt
Brian Hagench - Regional Manager

3547 SW. Corporate Parkway » Pk City, Florida 34990 ». Phore: 7722832944 » Fax T30
0G00I  BCCDASIRS  CUCOS06 R

(,ONSI'_RUCT‘{ON GROUP o
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Ww-§ WHARTCN-5MITH, INC. CHANGE
3547 S.W. CORPORATE PARKWAY PROPOSAL
PALM CITY, FLORIDA 34990 SUMMARY
CIVIL CDMHERC!AL INBUSTRIAL NO. : 16
i e e PR A R o e et ey i B e
PROJECT NAME! Systern 11} Water Plant Improvemants and Water Trarsmlssion Main iw-S JOB NO. 2034
LOCATION: Davie, Florida DATE: May 29, 2003
OWNER: Town of Davie |DRWG NC.: Vares
ENGINEER: Catvin, Giordane & Asgociates, Inc. - Praject Na.: 09-1165 SPEC EEC:
-------- Tl T T I AT NP T o YPATIET T TT) TH C eL TE r  bP 3  LRa = s =
REFERENCE: RF NO.: WCJF-'!K DIRECTIVE NO.; FIELD ORDER NQ.:
DESCRIPTION:
‘nstall acditional wire in exdating conduil to new well pump %10 motor heater.
IRARULTALTES 1 S AL L WA 1 Eeeom o il T 2 o i ] Ao T g UYWL L T Y | oy e ™ R L AP el 13 MK, PR
SKILLTRADE MANHOURS RATE COST
1. DIRECT LABOR i abarer MH $ 2500 | § -
Mechanical MH 5 30001% -
Carpentar MH $ 000§ -
Forernan MH $ 40001 % -
Supetintendant 3 MH [ 70001 % 210,00
Project Assistant 1 MH 5 65.00 | § 65.00
Project Manager 2 MH § 11000183 229.00
ke o e R e -
SUBTOTAL (1} 5 49500
2. MATER!ALS AND EQUIPMENT DESCRIPTICH QUAN'HTY UNI‘I’ PR]CE COST
24 INCORPORATED IN WORK: — 1 Ts -
L =
% -
5 -
[3 .
[3 -
[3 _
3 A
2B CONSUMED IN PERFOR: Small 1ools and expandables 6 MH % 30018 18.00
2. EQUIPMENT: $ -
[3 -
2.0 DIRECT COSTS: 3 -
2E SALES TAX 6% T T s .06 |
_ A — SUBTOTAL (2} $ 19.08
3. SUBCONTRACTORS NAME DESGRIP"HON OoF WORK CO&T
3.A DIRECT: Energy Efiicient Eleciris install additional vAre in oundm $ 1,805.00
SUB‘I‘OTAL (3) ] 1,905.00
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4. CONSULTANTS DESCRIPTION OF WORK

s -
$ -
SUBTDTAL (‘] $ -
5 FEE STRUCTURE NAME PERCENT FEE
A Contractor
1. Direct Labor: ‘\Wharton-Smith, Inc. $ 485.00 Fee (15%) $ 7425
2. Materia! and Equipment: Wharton-Smith, inc- ) 19.08 Fee (15%) 3 2.86
B, Subcontractors: Energy Efficent Electric | $ 7,805.00 Fee (10%) 3 160,50
% -
s =
SUBTOTAL (5} 5 267 .61
C. Subtetal without Bonds and instranca SUBTOTAL(1to5} | $ 2 686653
0. Bonds and Insurance 2% of 3G [] 53.73
E. Fee for Bonds ard Insurance, only Fee (5% of5D) 1| % 8.06
TOTAL COST OF THIS CHANGE PROPOSAL: GRAND TOTAL | § 2,748
[ C
as part of this Change Proposal, the Contractor requests an extensian of Gontract Tmaof 3 __days.
Justification:

This work will e comaleted when all olier work is done.

T et P AT
A..pa-tdmmmwrropoad mcw;mnmwmmmmwmmm

Signe: M.),‘JQQ_.

LS

14
By; Wiliam Rahtig - Project Manager \ Date: & £z2£a 2
Contracton Wharan-Smith, Inc. N/
COMMEND (Fomar\:l o Owner for Revle\M)
Slgnature of Enginear:

b T g e AL A e T T

R E DY OWHNER: ( rotur to engineerfor processing)

Signature of Owner's Authorized Reprosemative: Date:

SWMER: Town of Davie e Ton-Smi, (1o, __[PROJECT: 02034
FIELD: John Greiner - Superintendent Q-NO.; 18

ENGINEER: Carvln Gu:rdano &Assomates. nc. OTHER: DATE 5/20/03

T MU P i Doy Ll Wt £ il ) L ATt Tyt
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Energy Efficient Electric, Inc Page 1 of 1

William Rahrig

From: Bill Scott [Bil@energysff.co )
Sent:  Tuesday, May 27, 2003 9:41 AM
To: Bill Rahrig (E-mail)

Subject: C.0.P. #4 Well10 heater.doc

May 27, 2003

Change Order Proposal No. 4

Town of Davie WTP Improvements

Well No.10 Motor Space Heater Flectrical

Furnish and install a 120-Volt circuit from Motot Control Center No.1 Well 10 Starter to Well 10 site for the mator
space heater. This control circuit will be installed in the Wel} 10 flow meter raceway . This circuit will only be
energized when the motor is off.

Furnish necessary wiring, motor starter auxiliary contact and installation as necded.

Lump Sum $1,905.00

If you have any questions, call me at the office.

Thank You Very Kindly,

Bill Scott

Bitl Scott
Vice President

5/29/03
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G5/28/200% 10:59 FiX CALYIN GIORDANQ igool

Calvin. Giordone & Associates, ne.

Engineers Surveyors Planners
1300 Elier Drive. Soite 600

Wort Lamderdale, Ftodda J3516

Phena: 954 9717781 Fae! 954.91LER0T

J’L FACSIMILE

R
TO: William Rahrig DATE: 5128/20038
yWharton-Smith, inc.

FAM:  772-283-3121 ‘
FROM: Eric Jones, PE No.Pg's: 2 including cover

RE: Town of Davie WTP Improvements
RFl #9
cC: Dan Colabella (433-4014), PROW. #: 99-1185.3

Don Haumann (787-1086),
gl Barto, File (1)

Hard copy follows by [_Jmai [jFed-x [ Joourier [XINo Hard Copy

Attached please find a copy of your REH#9 and the Electrical Engineer's response.

if you have any questions give me a call,

Thank you,

Erie Janes, P.E.

1§ there is & problem cancerning this transmission, please zall 954-921-7781.
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05/26/2008 10:59 FAX CALYIN GIORDANOQ ) ooz

‘ c'&-:wgagmé'erfng

= 'E'.ectrfca! Gnnsu!ta.nts

: 25265 Cnngress Avenue Sulta 1F
. West Palm Beath, Fionda 33405 ’
. (561) 6425333
- (561) 9BE-2293 Fax -

. May 28, 2003 , -
Mr EncJones P. E . g
Calvin, G:orclano&Assocaates Inc : S E @ E E M E
<1800 Elier Drnre . ) T i
Suite 600 ‘ e I o 'MM" 2.'}_'_2003 N
. " Fort Lauderdale, FL 33316 .
'Sub_;act Town-of Davle WTP [mprovemants - 1 c:'}"ﬂl"m ?rgrgm,&ﬁs?sgms |

C&W Ref 52002
DearEnc. o ' _
"I reference to Wartan—Sm[th [fc.. RE1#009 for the motor spate Heater, we
- recommend the installation of 3-#12 wires from the MCC to the well pump #10, isouw
understanding that the space haater 'in the.rnotor is rated 100W If: thls is Theorredt, '
p!ease 1nfom1 us in wntmg . , . e
: Condurt Na. P003 can be utlllzsd for the; undergmund porﬂon of the lnstailaton '
UL stal the 3212 Wires in %" conduit above grognd. The Contractor shall verify the size .
N ;ofihe CPT inthe MCC and if requared ihcrease the CF’T capactty for the space heater.

F'Iease call wnh any quesﬂons you mlght hava in reference to, the abova

' Varytrulyyeurs, L -
T camEnginesting ot
. e ‘ LT _ CharlesDerlF’E L
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P‘HY:ZU*EOOE TUE 0540 PM Whsrion-Swith, Pale City Fax W0, T7e 283 3121 P, 02

Wharton-Smith, Inc.

CONSTRUCTION GROUP
3547 SW Corporate Pariowey, Palm City, FL, 34999
Phome: (772)283 -2944 » Fax: (772) 283 - 3111
T RF1 #0809
FAX TRANSMITTAL
RFI - REQUEST FOR INFORMATION
T Erc Jones, P.E. _DATE: 5/20M03
COMPANY: Calvin, Glordano & Assocrates, inn. PAGES: 1 (induding cover)
FAX NO. (654) 521 — 8807 _
PHONE NO. (954) 921 = 7781
FROM: William Rahnig o
SUBJECT: Power to Weli #10 Motor Heator
CGAJOB # 89-1165 0
WIS JOB # 02034 — Town of Davie System 1l o

Water Plart I[mprovements

During the startup and installation cepification of Well Pump #10, it wasldiscavered that the
motof is equipped with 2 moter heater. The motor heater requiras a 115V fesdhfrom the motor
sizrter, The electrical drawings do nct show 115V power to the well. TilEe DRI

Plaase review and advise how Wharion-Smith is to proceed. L

if you have any queshahs, or need any additional information, please:da not hesitate to
contact ma. ok

Sneerly,
.

pAtDes S

William Rahrig
Preject Manager

ecer  John Greiner - Wharton-Smith
Bl Scott — Energy Efficient
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_-WhaﬁdnéSmith, Inc.

CONSTRUCTION GROUP.

June 6, 2003 .. -~ Proposal #05-C
Calvin, Giordamo & Assomates Ine. | .
. 1800 £ller Drive, Suite 600--
. Fort Lauderdale, FL 33316
Anepnon. . Mr Enc Jones,PE
Reference: -Change of Condition #2 Asbestos Removal at Ponable Classroom Umts

System IIT Water Plant Improvernents and Water Trapsmission Main

.IOwner Town of Davie
" Engineer: ‘Calvin, Giordane & Assocmtes, lnc —Project #99—1165

: W—S Prcuect #02 034
Dear M. Junes,

'I‘his proposal letter is follow-up 10 our verba! agreement at our monthly progress meetmg on .T une S 2003
‘concerning the dlscovery of asbestos matenals in the portable classroom units at St. Bernadette Church.

Attached is the eost to remove the asbestos from the: purcabie classroom units af St Bernadette C.hurch Given
that this project is neanng completion, please process aCharrgc Orde-r for this exfra work as so0n as pOSSlble

. Atta.ehed is a detailed btealcdown of the cost to perform t.'ms addmoual work

Pursuam to our verbal agreement referenced above, we propose the ahnve “for the firm lump sum add of N
ensemrreinesiasereenerimninn 53,500.00 S . R

Please f' nd aItached for yuur mfomlauon and use:
. Quotzmon breakdown :

Should you ‘have any questlons regardm], ﬁns mattes, feel free to contact me.
_ Smcerety I
WH.ARTON-SMTTH INC

‘William Rehrig
Pro_]eet Manager

o 02-034 C-SA
' John Greiner — Pro_]ect Supenntendem
Brian Ha_gench - Regional Manager

3567 §.W. Corporate Parkway « Palm City, Florida 34990 « Phone: 772/283-2944 + Fex 7720083-3121 .
' CGOME  PCOMEIS  CUCOSESNS '



07/02/2003 08:58 FAX CALVIN GIOQRDANO hoss

WS  WHARTON-SMITH, INC. CHANGE
4547 5.W. GORPORATE PARKWAY PROFPOSAL
SUMMARY

SALM CITY, FLORIDA 34890
COMMERCIRL INDUSTRH\L

CIvIL

PROJECT NANE: 02034
LOCATION: Davie, Florida June 5, 2003

OWNER: Town of Davie DRWG NO.: Varies

ENGINEER: Calvin, Gaorda.rm & AssuGisies, Inc. - Project No.: 98-1166 SPEC SEC! 2080

AT T T e e
iR o cutiy

FTr P W S B e i L A P MR ) e s o e
FlElD ORDER NO.:

Remave unfareseen asbestos materials in the poriahie classroam units at 5L Bematiaita Church.

TR AT = A | edrTe L A i L il bk i i imdenimee L e i K, . L T -1 | ML b e
PRICING INFORMATION

SKILLITRADE MANHOURS RATE COST
1. DIRECT LABOR ILahorer MH [3 2500 [ % -
|Meachanical MH $ 30005 5
|Operator MH $ 4006 |3 -
[Fereman MH § 400015 -
|Superintendent 0 MH $ 700015 -
|Projest Asslstant 0 MH $ 63.00 | 8 B
Project Manager 0 MH $ 11000 | $ -
e i T B -
sua*roml. (1) $ -

2. MATERIALS AND EQUIPMENT QUANTITY UN]T PRICE COST
2A INCORPORATER INWORK: . =
[3 -
[3 -
$ -
[ =
3 5
$ =
s 5
2B CONSUMED IN PERFOR: Small tools and expendables 0 MH 3 3.00[§ -
2.C EQUIPMENT: 3 =
s 5
2D DIRECT COSTS: $ =
2E SALES TAX 6% AL P ) 0 ] s -
T T S SUBTQTAL (2) 3 .

3. SUBCONTRACTORS DESCRIPTION OF WORK COST

3A DIREGT: Pate's Trueking and Demalition Remove asbestos matenals 3 3,500.00
SUBTOTAL (3) ] 3,500 no
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I3 CONSULTANTS NAME SESCRIPTION OF WORK CoST
|
! | ]
SUBTOTAL (4)
5. FEE STRUCTURE MNAME COST PERCENT FEE
A, Contractlor
1. Diracl Labos; Wharton-Smith, Inc. % - Fee {15%] $ -
2. Material and Eguiprnent RWharton=Smith, ins. H - Fec (16%) E -
B, Subcomractors: Pete's Demolticn $ 3,500.00 Foa (0%} [ -
3 .
$ N
SUBTOTAL(6) 1§ -
C. Subtotal without Bonds and Insurance SUBTOTAL {110 5) $ 3,500.00
D, Bonds and insurance 0% of 5-G ] -
E Fes for Bords and Insurance, only Fee (15% of 5-0) -] -
TOTAL COST OF THIS CHANGE PROPOSAL: GRAND TOTAL % 3,500
C -
As part of this Change Proposal, tha Centracior roquests an extenston of Contract Tme of _Q days.
Justification: :

mamwwlmmwmhmdmmmaﬁm
t

Rerooetacs by s cisangs. ”J /@-—e ‘.
Signed: A‘QQ_P- 5 !

/
By: Willam Rahng - Project Managey N Oate: Lo /0F

Contractor. Wharton-Seaith, Inc.

Gignature of Enginaer. Date:

umwwmmwm\muﬂmuﬁw

A&CEEIAHCE B8Y QWNER: (return to angineer for procassing}

Signature of Owner's Authorized Repressntative: Date:

e R T R T T T S AT T T

R: Town of Davie CONTRACTOR: r-Smi PROJECT:OZ—O?A
EIELD: John Grelner - Superintendent 0-NQ. 050

ENGINEER: Calvin, Giordano & Associales, ng. QTHER: DATE; 6/5/03

TR A A KT ST il I P, hgai e AT E el RN M) TR e T 1 T L et Ty e i iC BTN w1l 7 AT






